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HUNTERS POINT NAVAL SHIPYARD 

BASE REALIGNMENT AND CLOSURE CLEANUP TEAM 

MEETING MINUTES 

 

August 29, 2013 

These minutes summarize the meeting of the Hunters Point Naval Shipyard (HPNS) Base 
Realignment and Closure (BRAC) Cleanup Team (BCT) held on August 29, 2013 at 
CH2M HILL’s office in Oakland, California. Participants in the meeting included the BCT, 
which is made up of representatives from the U.S. Navy (Navy), the United States 
Environmental Protection Agency (USEPA), the California Department of Toxic Substances 
Control (DTSC), and the San Francisco Bay Regional Water Quality Control Board (Water 
Board). The City of San Francisco (City), its consultants, the Lennar team of developers, and 
Navy consultants also attended the meeting. The Navy participated remotely by telephone and 
web conferencing. These minutes describe the key points, decisions, and action items agreed to 
at the meeting. A list of attendees is included as Attachment A. The document review table is 
included as Attachment B. Action items from the meeting are included as Attachment C. 

1.0 Navy Business/Action Items (Keith Forman, Navy) 

Mr. Forman introduced Catherine Haran as the new Lead Remedial Project Manager for HPNS. 
Mr. Forman indicated that all of the July action items have been completed.  

2.0 Radiological Program Update (Chris Yantos, Navy) 

Parcel C Phase II Storm Drain and Sewer Removals and Ship Berth Surveys 

 Phase II has removed approximately 13,000 linear feet of lines and 28,000 cubic yards of 
soil. 

 At the Parcel C ship berths, the Navy is internally reviewing the data for Survey Unit 2 
and awaiting definitive results at Survey Units 6 through 9; remediation is ongoing at 
Survey Units 1, 3, 4, and 5; and Survey Units 10 through 13 are being surveyed.  

Remaining Parcel C Building/Sites Status 

 At Parcel C, the Navy continues to characterize the interior drain lines, survey and 
remove the ventilation system (50 percent complete), and continued asbestos abatement 
and containment.  

 At Parcel E, the Navy is drafting the internal draft Final Status Survey for the former 
500 Series Area. The Navy is awaiting definitive data for one survey unit at the former 
Shacks 79/80 Area.  

Parcel D-1, Phase I Report 

 The draft Gun Mole Pier Phase I Radiological Remedial Action Completion Report 
(RACR) is under development and will be submitted in September 2013. The Navy is 
awaiting a free release letter from the California Department of Public Health (CDPH) 
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for the Building 383, 313/313A/322, and South Pier reports. Mr. Miya noted that he 
would check with CDPH and notify the Navy regarding the status of these sites. 
Mr. Yantos added that he will send Mr. Miya the dates that CDPH collected confirmation 
samples at the radiological sites.  

 The Phase II work is scheduled to mobilize on September 5, 2013. 

Parcel E, New Work 

 Tetra Tech EC was awarded a contract to remove 7,600 linear feet of sanitary sewer and 
storm drain lines.  

 The draft Work Plan will be submitted for regulatory review in late October.  

 The Navy recommended reuse of the Building 518 sand as base material for surface land 
capping at HPNS and the Navy asked the regulators for concurrence with this 
recommendation.  

Mr. Cooper asked about which landfills the Navy uses for the construction debris and the low-
level radiological waste at Building 253. Mr. Yantos will report that information to the 
regulators.  

3.0 Update on Parcel C Remedial Action (Tony Konzen, Navy)  

RU-C1, 4, 5 Update 

 Excavation work at 10-3 in RU-C5 started on July 18, 2013, and the final Technical 
Memorandum for Soil Excavations was issued on August 5, 2013. Excavation work 
continued in RU-C1 accessible areas beginning July 30, 2013. 

 During excavation of 22-1 in RU-C1, the Navy encountered total petroleum 
hydrocarbons (TPH) within the excavation limits. The TPH occurrence corresponds to 
the TPH Program area of concern, 28-J. The Navy plans to over excavate this area to 
remove the TPH.  

 The solvent line in Building 281 was flushed on August 19, 2013, and the Navy will 
complete the solvent line flush in Building 253 after the radiological cleanup. The Navy 
has also installed nine soil vapor monitoring points in soil-vapor extraction (SVE) Plume 
3 (RU-C5) and eleven soil vapor monitoring points in SVE Plume 8 inside Building 253 
(RU-C1).  

 The Navy is currently removing concrete in Building 241 in preparation for excavation, 
and confirmation sample data are pending for excavations in RU-C1 and RU-C5.  

Mr. Cooper noted that the agencies would like the Navy to not backfill the excavation areas until 
they have the opportunity to review the confirmation sample results for each excavation area. 
The Navy agreed that this is the plan for Parcel C excavations.  

 Upcoming activities at RU-C1, RU-C4, and RU-C5 include installation of vapor 
monitoring and vapor extraction wells in areas where excavations have been completed 
and soil samples have met the cleanup goals. The Navy will also install groundwater 
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monitoring wells, conduct baseline groundwater sampling, begin in-situ bioremediation 
and zero-valent iron injections, and install the SVE systems.  

RU-C2 Update 

 The Navy injected microbial cultures and sodium lactate at Buildings 251 and 258 
between July 9 and 16, 2013. The 1-month, post-injection sampling was completed the 
week of the BCT meeting.   

 At Building 251, tetrachloroethylene (PCE) was detected above the action level and the 
Navy proposes to define the area of contamination by installing additional borings and 
monitoring wells, treating the area with in-situ remediation, and continuing to monitor 
concentrations and track effectiveness of the treatment.  

Durable Covers 

 The contract for the durable cover at Parcel C has been postponed until Fiscal Year 2014. 

4.0 Parcel E-2 Shoreline Oil Seep Update (Lara Urizar, Navy) 

Shoreline Seepage near Probe 86 

 Materials found near the shoreline seepage were surveyed using a real-time instrument 
and did not have detectable readings. The BCT was notified of the seepage during their 
June 20, 2013 site visit.  

 The Navy installed a temporary well and collected a water sample in June 2013. Sample 
results included detectable concentrations of diesel and motor oil range organics and 
ammonia as nitrogen. This area is designated for future excavation in the Draft Parcel E-2 
Design Basis Report.  

 The Navy installed a reactive core mat that consists of reactive organically modified 
bentonite media encapsulated between layers of permeable geotextile. The mat allows 
water to pass through while the organoclay absorbs the petroleum contamination. The 
mat was placed over the seep and covered with a minimum of 6 inches of imported sand. 
This area will be visually inspected until the remedial action starts in 2014.  

 Two additional shoreline seepage areas were identified on August 27, 2013. The seepage 
areas will be addressed in the same manner and visually inspected until the remedial 
action in 2014 excavates these areas.  

5.0 Parcel E Record of Decision Comments (Lara Urizar, Navy) 

 The Navy would like to review agency comments on the Parcel E Record of Decision 
(ROD) concerning future soil gas surveys, refinement of the soil gas action levels, 
groundwater action levels for radionuclides, future cleanup along the shoreline and 
adjoining open space areas, and remedial action objectives for soil.  

 DTSC wanted the soil gas surveys to be conducted: (1) in focused areas where concerns 
continue about residual volatile organic compounds (VOCs) in soil and groundwater, (2) 
at groundwater remediation areas after completion of the remedial action for 
groundwater, and (3) to evaluate the need for remedial action or reduction or retention of 
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an area requiring institutional control (ARICs) for VOCs. The Navy agreed to modify the 
text in the ROD.  

Ms. Brownell asked if the entire area would be designated as an ARICs for VOCs. The Navy 
noted that this is their intention for Parcel E.  

 USEPA requested that further clarification be documented on how soil gas action levels 
will be refined in the future. The Navy clarified that the action levels will be refined 
consistent with the approach used for Parcels B, D-1, G, and UC-2.  

 The Water Board asked how acceptable action levels and risks are determined for 
radionuclides in groundwater. The Navy will revise the ROD to clarify that initial risks 
will compare thresholds to fixed standards, and if necessary, by statistical tests.  

 DTSC asked if soil and shoreline sediment will be removed from the shoreline area in the 
northwestern corner of Parcel E. The Navy will revise Figure 10 to show this area and 
indicate that the Navy is currently performing a soil investigation.  

 USEPA noted that the remedial goal for mercury in IR-02 and IR-03 should be the 
residential standard rather than the standards based on recreational or construction worker 
exposure scenarios. The Navy disagrees with changing the remedial goal for mercury 
since exposure is based on potentially complete exposure pathways which is recreational 
and construction work in this area. The feasibility study for the parcel evaluated mercury 
discharge to the San Francisco Bay and determined that two wells at IR-03 have 
concentrations of mercury that are of ecological concern. IR-03 is currently undergoing 
removal, treatment, containment, and monitoring actions that would prevent these 
discharges.  

 The San Francisco Department of Public Health would like the soil remedial action 
objective revised to “minimize exposure” rather than “prevent exposure”. The Navy does 
not agree with the proposed change, because the terminology is consistent with the 
proposed plan for the parcels and other parcels on HPNS with similar remedies. 

 The Navy will submit the ROD for an “over the-shoulder” review of the Navy’s response 
to comments and ROD revisions during the week of October 14, 2013, and the final 
report will be issued the week of November 5, 2013. 

6.0 Parcel B Remedial Action SVE Update (Lara Urizar, Navy) 

 The Navy has completed the durable cover at Parcel B, and installation of perimeter 
fencing is 90 percent complete. The contractor will demobilize form the site on 
September 6, 2013.  

 The Navy is currently completing the optimization tests to achieve efficient SVE system 
operation. The objective is to optimize the mass removal efficiency during SVE 
operation. Operations performed to achieve the objective include determining operational 
limitations, estimating soil permeability and pore volume exchange rate, targeting areas 
with highest concentrations, determining ideal extraction rates, and evaluating treatment 
efficiency.  

 The SVE system was initially focused on four quadrants to better assess VOC mass 
removal efficiency. The Navy collected data from each quadrant during system startup, 
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which allowed development of a strategy for expanding data collection beyond the limits 
of the quadrants. Performing cycling or rotation of the SVE wells between the quadrants 
will focus treatment by area and allow adequate time for rebound and recovery in each 
area.  

 Optimization Test 1 results (1) determined upper vacuum and flow limit based on 
lithologic limitations and (2) evaluated groundwater upwelling by monitoring.  

 Optimization Test 2 included step tests at all 26 SVE wells so that the Navy could plot 
vapor flow rate and relative photoionization detector readings versus the applied vacuum 
to determine optimal operating range.  

 Optimization Test 3 was a multi-well flow field configuration test that demonstrated the 
blower capacity allows for targeting two quadrants simultaneously at next to optimal 
conditions. The Navy also evaluated passive air diffusion.  

 Optimization Test 4 was a constant rate SVE test over 13 days. The radius of influence 
was measured and periodic sampling performed.  

The agencies decided that they would like to visit the site to perform an inspection on September 
16, 2013. 

The regulators asked the Navy what would be done about the lead-based paint that is peeling off 
the buildings in Parcel B. The Navy responded that removal of paint chips from swales can be 
part of the operation and maintenance plan for Parcel B and then the Navy will address the larger 
problem basewide through the storm water pollution prevention plan.  

7.0 Schedule Update (Keith Forman, Navy) 

Mr. Forman noted that there are three date changes on this month’s summary schedule summary. 
The Navy issued the draft final Finding of Suitability to Transfer for UC-1 and UC-2. The date 
for the final Parcel E ROD has changed to November 2013. The dates for the Parcel E-2 draft 
final and final Non-radiological Remedial Design have changed to January and May 2014, 
respectively. The dates for the draft and final Parcel E-2 Remedial Action Work Plan have 
changed to October 2014 and February 2015, respectively.  

8.0 Community Involvement Update (Keith Forman, Navy) 

We discussed doing a community meeting on Parcel E-2 in December and doing the year in 
review community meeting in January 2014. 

August Achievements 

 The Navy conducted a bus tour on August 24, 2013. The Navy advertised the tour via the 
information hotline, fliers mailed to community organizations and hand delivered to local 
residents, advertisements in Bayview Footprints, and the email distribution list.  

 The morning tour had 22 of 25 community members attend, and the afternoon tour had 
15 of 26 attend. The Navy gave a poster board presentation before the tour.  

September Goals and Objectives 
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 The Navy will participate in the California Coastal Cleanup Day on September 21, 2013, 
at Heron’s Head Park to distribute information on HPNS. 

 The next bus tour will be held on October 26, 2013.  

 The Navy will plan to distribute the Quarterly Progress Update.  

9.0 Action Items/Future Meetings (Keith Forman, Navy) 

The next BCT meeting will be held on September 26, 2013, at the CH2M HILL office in 
Oakland, California. Action items are summarized below and included as Attachment C: 

 Mr. Yantos will send Mr. Miya the dates that CDPH collected radiological confirmation 
samples.  

 Mr. Miya will discuss the pending radiological free release letters with CDPH and report 
to the Navy. 

 Mr. Yantos will send an email to the regulatory agencies with information on the landfills 
that the Navy uses for construction debris and low-level radiological waste from 
Buildings 253 and 211. 

 The regulatory agencies will send the Navy an email regarding their concurrence with the 
Navy’s recommendations outlined in the July 10, 2013, letter report regarding the 
Building 518 sand. 
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ATTACHMENT A 

HUNTERS POINT NAVAL SHIPYARD 

MEETING ATTENDANCE SHEET 

 

Topic:  BCT Meeting 

Location: CH2M HILL’s Office 

  155 Grand Avenue, Suite 800 

Oakland, CA 

Date/Time: August 29, 2013/10:00 p.m. 

 

Organization Name Phone Number E-Mail Address Present 

Navy Keith Forman 619-532-0913 keith.s.forman@navy.mil X 

 Lara Urizar 619-532-0960 lara.urizar.ctr@navy.mil X 

 Chris Yantos 619-532-0952 christopher.yantos.ctr@navy.mil X 

 Matt Slack 757-887-4212 matthew.slack@navy.mil  

 Frank Fernandez 510-749-5936 franklin.d.fernandez@navy.mil  

 Deb Theroux 619-532-0919 debra.theroux@navy.mil  

 Catherine Haran (619) 532-0787 Catherin.Haran@navy.mil X 

 Danielle Janda 619-532-0796 danielle.janda@navy.mil X 

 Tony Konzen 619-532-0924 anthony.konzen.ctr@navy.mil X 

 Jeremy Schwartz 510-521-8672 jeremy.m.schwartz@navy.mil  

 Mahbub Hussain  Mahbub.hussain@agse.us. X 

USEPA Craig Cooper 415-947-4148 cooper.craig@epa.gov X 

 Jackie Lane  415-972-3236 lane.jackie@epa.gov  

 Yvonne Fong 415-947-4117 fong.yvonne@epa.gov  

     

DTSC Ryan Miya 510-540-3775 ryan.miya@dtsc.ca.gov X 

     

Water Board Ross Steenson 510-622-2445 rsteenson@waterboards.ca.gov  

 Tina Low 510-622-5682 tlow@waterboards.ca.gov X 

     

CDPH Tracy Jue 916-324-4808 tracy.jue@cdph.ca.gov  

 Jeff Wong 510-620-3423 jeff.wong@cdph.ca.gov X 

 Larry Morgan    

 Roger Lupo 916-440-7955 roger.lupo@cdph.ca.gov  
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Organization Name Phone Number E-Mail Address Present 

 Ron Pilorin    

     

CDFW Charlie Huang    

 Tami Nakahara    

     

City of SF Amy Brownell 415-252-3967 amy.brownell@sfdph.org X 

     

Treadwell and Rollo/Langan Sigrida Reinis 415-955-9040 sreinis@langan.com  X 

 Dorinda Shipman 415-955-5262 dshipman@langan.com  

 Christopher Glenn 510-974-7074 cglenn@langan.com  

 Christina Rain  crain@langan.com X 

     

Geosyntec Jeff Austin 415-218-0027 jasustin@geosyntec.com X 

     

BVHP/Lennar Steve Rottenborn 408-458-3205 srottenborn@harveyecology.com  

     

Tech Law Inc., 
USEPA contractor 

Karla Brasaemle 415-762-0566 kbrasaemle@techlawinc.com X 

 Mary Snow    

 Mark Pantoja 415-762-0565 mpantoja@techlawinc.com  

     

Arc Ecology Martha Walters  rosewalt@aol.com X 

     

BCDC Rafael Montes 415-352-3670 rafaelm@bcdc.ca.gov   

     

Navy Contractors     

Tetra Tech EC Tim Mower 313-312-8874 tim.mower@tetratech.com X 

 Bill Dougherty  415-216-2731 bill.dougherty@tetratech.com  

     

CE2 Bruce Rucker 925-400-4586 rucker@ce2corp.com  

     

Kleinfelder Eric Johansen 619-694-5516 ejohansen@kleinfelder.com X 
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KCH Leslie Lundgren 
(CH2M HILL) 

415-541-7110 leslie.lundgren@ch2m.com X 

 Jamie Hamm 415-819-4971 jamie.hamm@ch2m.com X 

 Ted Tyler 602-790-2492 etyler@kleinfelder.com  

 Emily Steinkamp 510-628-9000 esteinkamp@kleinfelder.com  

 Doug Gilkey 619-694-5523 dgilkey@kleinfelder.com  

 Scott Wolfskill 858-320-2235 swolfskill@kleinfelder.com  

     

ERRG Doug Bielskis 925-726-4119 doug.bielskis@errg.com X 

 John Sourial 415-848-7103 john.sourial@errg.com X 

     

ITSI Jim Schollard 925-946-3107 jschollard@itsi.com  

 Brett Womack 925-250-8077 bwomack@itsi.com X 

 Ken Leonard 925-946-3263 kleonard@itsi.com  

 Arvind Archarya 510-719-6858 aacharya@itsi.com  

 John Baur 925-946-3212 jbaur@itsi.com  

     

Shaw Group Wayne Akiyama 925-288-2003 wayne.akiyama@shawgrp.com   

 Ulrika Messer 619-241-9451 ulrika.messer@shawgrp.com X 

     

AMEC Alfonso Ang 415-278-2108 alfonso.ang@amec.com  

 Jeff Fenton 707-793-3832 jeffery.fenton@amec.com  

 Ray Hendry 303-807-4421   

     

CDM Smith Tamzen Macbeth 208-569-5147 macbethtw@cdmsmith.com  

     

Alliance Tessa McRae 619-398-3220 tmcrae@onesullivan.com  

 Wenqian Dou 415-321-1785 wdou@onesullivan.com  

 Bob Hunt 619-672-2796 rhunt@onesullivan.com X 

     

Arcadis Scott Morris 619-291-7800 
x21 

scott.morris@arcadis-us.com  
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 Bill Beaman 510-596-9524 william.beaman@arcadis-us.com  

     

CKY, Inc. Howard Wittenberg  howard@ckyinc.com  

     

Cabrera/Insight Mitra Fattahipour  MFattahipour@ieeci.com  
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
August 29, 2013 

Item Parcel Document Name 
Submittal

Date 

Expected 
Date for 

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water
Board 

City of 
SF 

Documents Historically Reviewed  

1 Basewide Draft Third Five Year Review of RAs 5/14/13 6/28/13  6/24/13 6/28/13 6/28/13 6/18/13; 
7/1/13 

2 E-2 Final RACR for PCB TCRA - Phase 2 5/13/13 n/a      

3 E-2 Final Work Plan for Landfill Gas Survey 5/13/13 n/a      

4 E Draft Final IR 03 NAPL Pilot Study Work 
Plan (redline) 

5/20/13 n/a   5/21/13   

5 E Final Work Plan for Pot Hole 
Characterization 

5/31/13 n/a      

6 E Final Soil Characterization Tech Memo 6/3/13 n/a      

7 Basewide Abstract for Sanitary and Storm Sewer Drain 
Removal Conducted after September 1, 
2012 

6/17/13 n/a      

8 C Final Remedial Action Work Plan for 
RU-C1, RU-C4, RU-C5, and 
Building 241 Area 

6/20/13 n/a  7/17/13    

Document Review Period Recently Completed 

1 D-1 Final, Final Status Survey Report, South 
Pier Area 

6/24/13 7/24/13      

2 E Final NAPL Treatment Pilot Study Work 
Plan, IR 03 

6/25/13 n/a      

3 F Draft Radiological Data Gap Investigation 
Tech Memo #2b 

6/27/13 7/29/13     7/19/13 
No 
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
August 29, 2013 

Item Parcel Document Name 
Submittal

Date 

Expected 
Date for 

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water
Board 

City of 
SF 

Comment 

4 UC-3 Draft ROD 6/28/13 8/15/13  8/1/13 8/9/13 8/8/13  

5 E Draft ROD 6/28/13 8/15/13  7/24/13 and 
8/15/13 

8/15/13 8/16/13 

6 Basewide Basewide Stormwater Annual Report 
(2012-2013) 

6/29/13 n/a      

7 C Final Work Plan RU-C1, C4, C5 and 
Building 241 

7/8/13 n/a  7/17/13    

8 E-2 Monthly Landfill Gas Monitoring Letter 
Report 

7/11/13 n/a      

9 C Revised RTCs on Draft TM for RU-C1, C4, 
and C5 

7/12/13 7/24/13  7/17/13 7/18/13 7/18/13  

Documents Currently Under Review 

1 E-2 Draft Remedial Design 6/28/13 8/26/13  8/26/13 8/27/13   

2 E-2 Quarterly Landfill Gas Monitoring Report, 
Second Quarter 2013 

7/26/13       

3 E-2 Annual Landfill Cap Operation and 
Maintenance Report for 2012-2013 

7/30/13 n/a      

4 G Final Technical Memorandum for 
CERCLA Tank Closure Sampling 

8/2/13 n/a      

5 D-1 Final Execution Plan, Phase II 8/5/13 n/a      

6 Basewide Final Radiological Management Plan 8/5/13 n/a      
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
August 29, 2013 

Item Parcel Document Name 
Submittal

Date 

Expected 
Date for 

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water
Board 

City of 
SF 

7 C Final TM for RU-C1, 4, and 5 8/5/13 n/a      

Documents for Upcoming Review (next 3 months) 

1 D-1 Draft RAD RACR - North 9/10/13 30 days from
submittal 

date 

Date tentative     

2 F Final RAD Data Gap Investigation - Tech 
Memo #2b 

9/16/13 30 days from
submittal 

date 

Date tentative     

3 D-1 Draft RAWP (durable cover) 9/16/13 45 days from
submittal 

date 

Date tentative     

4 Basewide Draft Final Third Five Year Review of 
Remedial Actions 

9/19/13 30 days from
submittal 

date 

Date tentative     

5 UC-1 Draft SVI Work Plan Addendum 9/19/13 9/26/13 Date tentative     

6 E ISTR Final IR-03 Pilot Study Design 9/19/13 n/a Date tentative     

7 Basewide Semiannual Groundwater Monitoring Report 
(January - July 2013) 

10/1/13 n/a Date tentative     

8 B Annual Operation and Maintenance Plan 
for IR-7/18 

10/1/13 n/a Date tentative     

9 Basewide Final Third Five Year Review of Remedial 
Actions 

10/29/13 n/a Date tentative     

10 E Draft Pot-Hole Area Tech Memo 11/15/13 12/16/13 Date tentative     
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
August 29, 2013 

Item Parcel Document Name 
Submittal

Date 

Expected 
Date for 

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water
Board 

City of 
SF 

CDPH California Department of Public Health n/a Not applicable 
DTSC Department of Toxic Substances Control RAD RACR Radiological Remediation Action Completion Report  
EPA U.S. Environmental Protection Agency RI Remedial investigation  
RTC Response to comment SF San Francisco 
FOSL Finding of suitability to lease TCRA Time critical removal action  
FOST Finding of suitability to transfer TPH Total petroleum hydrocarbon  
FS Feasibility study Water Board San Francisco Bay Regional Water Quality Control Board  
FSS Final Status Survey  
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ATTACHMENT C 
HUNTERS POINT NAVAL SHIPYARD BASE REALIGNMENT AND CLOSURE CLEANUP TEAM ACTION ITEMS  

Item No. Action Item 
Person Authoring 

the Action Item 
Due Date Resolution Status 

New Action Items 

1 The Navy will send DTSC an email 
following the BCT meeting with the 
dates CDPH collected their 
confirmation RAD samples.  

Navy – Chris 
Yantos 

 Pending 

2 DTSC will follow up with CDPH 
regarding the outstanding RAD free-
release letters and report back to the 
Navy.  

DTSC – Ryan Miya  Pending 

3 The regulatory agencies will send the 
Navy an email concerning the Navy’s 
recommendations outlined in their July 
10, 2013 letter report for the Building 
518 sand. 

Regulatory 
Agencies 

 Pending 

4 The Navy will send the USEPA 
information on which landfill(s) are 
accepting the low-level RAD and 
construction debris waste from the 
work inside Buildings 253 and 211. 

Navy – Chris 
Yantos 

 Pending 

  

  

  

 


